

**IGS Central Bureau Information Systems
2020 Improvement and Transition Guide**

	Monday 23 March	Thursday 18 June	Monday 10 August	Wednesday 25 November	Wednesday 9 December	Thursday 10 December
IGS Website	http://www.igs.org The current (outgoing) website content will no longer be updated. The community may continue to access all currently existing content.	Announce postponed switch-over date (as per IGS Governing Board request)	Reminder Announcement	Final Announcement	Old (2014-2019) website will be archived and removed from the igs.org URL	igs.org website enters improvement "Phase 2"
	https://www.igs.org launched This is the TEMPORARY address of the new (incoming) IGS website until 31 August; community members are encouraged to explore the new website during its final "Phase 1" improvements. Note that this is a review draft of the website, and will be under continuous improvement during this time.		Reminder Announcement	Final Announcement		
File Acquisition (FTP)	FTP services will remain fully functional on ftp://ftp.igs.org				FTP services permanently stopped.	
File Acquisition (HTTPS)	HTTPS data download testing at https://files.igs.org begins				https://files.igs.org becomes https://files.igs.org	
Sitelog Manager	Sitelog manager service not impacted by the transition					
IGS Mail	IGS Mail service not impacted by the transition					
Knowledge Base kb.igs.org	Knowledge Base service not impacted by the transition. Select content from KB will be added and updated to new IGS.org website (for example: working group websites)				KB transitions to serve as the IGS Archives; all new content will be available on igs.org only. Selected content migration, archiving, and consolidation from KB to new IGS.org website will continue to take place	